
 
 
East Perth Power Station               FACT SHEET #2 
 
Site Clean-up and Building Stabilisation Works 
 

• EPRA commenced work at the East Perth Power Station on Monday 5 July 2004. 

 

• The comprehensive work program to stabilise, clean-up, weatherproof and prevent 

further deterioration of key buildings on the Power Station site will be completed by 

mid 2005. 

 

• EPRA’s East Perth Power Station works will be in two phases: 

 

1. Forward Works: started on 5 July and were completed in October, 2004. Forward 

works will ensure the site is safe prior to building stabilisation works. They will 

include the clean-up of broken glass, years of pigeon droppings and other debris 

from the interior of buildings, safety ‘knock offs’ to remove loose glass and 

concrete and the demolition of some minor buildings of no heritage significance.  

 

2. Building Stabilisation: commencing in January 2005 and continuing until mid 2005. 

Stabilising works will include the removal of asbestos roofs and replacement with 

new sheeting, repair of concrete walls, repair and reglazing of windows, repair of 

steel structures and painting. 

 

• Key Milestones for the EPRA works program include: 

 
Phase 1 
Site safety, security and demolition   June – October 2004 

 

Including: 

Façade and safety clean up –     July - October 2004 

broken glass and concrete     

Demolition of outbuildings    August / September 2004 

Removal of B Station Boiler House concrete roof August / September 2004 

Asbestos removal from coal handling structures  September 2004 

 



 
  

East Perth Power Station               FACT SHEET #2 
 
Site Clean-up and Building Stabilisation Works continued 

 
 

Phase 2 
Building Stabilisation     January – July 2005 

 

Including: 

Re-roofing of B Station Boiler House   April 2005 

Structural repair of building elevations   January – July 2005 

Remove and replace A Station Turbine Hall roof May – June 2005 

Repair and replace windows and doors  May - June 2005 

Stabilisation, painting and clean up works complete July 2005 

 
 

 


